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STANDARD FORM 30(continued) 
 
A.  The purpose of this bilateral modification is to: 
 

1.  Correct P00152 by transferring $321,016 from CLIN 4001 (Technical Services), $23,030 from CLIN 
4010AA, and  $51,890 from CLIN 4010AB to CLIN 4010AC (Contractor  Acquired Property)  (CAP); and to 
correct P00153 by transferring $10,032 from CLIN 4009AA (Award Fee), to CLIN 4010AC (CAP).  Total 
transferred to CLIN 4010AC, as additional CAP, is $405,968. 
2.  Provide additional funds to CLIN 4010AC (CAP) in the amount of $428,000.  Out of this total, $274,000 is 
for Additional Supplies, $125,000 is for Low Voltage Power Configuration Control, $10,000 is for Quality of 
Life purchases at Antigua and Ascension, and $19,000 is to furnish all materials and labor for downrange termite    

      eradication.     
      3.  As a result, the total FY04 obligated amount for this modification is $428,000.  
 
All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1 – THE SCHEDULE 
 

(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$344,553,902  to $344,981,902 an increase of  $428,000. 
 
(2) Section B – Supplies /Services and Price/Cost 
 
CLIN 4001 (Technical Services) is decreased by $321,016, CLIN 4009AA (Award Fee) is decreased by 
$10,032, CLIN 4010AA (Overtime) is decreased by $23,030, CLIN 4010AB (Travel and Per Diem) is 
decreased by $51,890, and 4010AC (Contractor Acquired Property) (CAP) is increased by $833,968.  
Pages B-23 thru B-27, and B-38 are hereby superseded by the attached replacement pages B-23 thru B-27, 
and B-38 marked “Modification P00158”.  
 
(3) Section G – Contract Administration Data 
 
Summary for the Payment Office 
The following funding changes are made with this modification: 

                      ACRN EU is increased in the amount of $409,000. 
       ACRN EV is established in the amount of $19,000.  
 
The attached replacement page G-1.4 marked “Modification P00158” hereby supersedes Page G-1.4. 

 
C.   All other terms and conditions remain unchanged. 
 
///////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         52,111,791  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        52,432,807 ($321,016) $    52,111,791        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,546,020  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,546,020  $                   -  $      1,546,020        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           8,032,962  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          8,032,962  $                   -  $      8,032,962        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
4008 DATA REQUIREMENTS     1 JO  $NSP   
4009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
4009AA Award Fee Pool Earned       $           1,297,208  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,307,240  $         (10,032) $      1,297,208        

4009AB Award Fee Pool Available/Earned       $          1,587,207  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,587,207  $                   -   $      1,587,207        

4009AC Award Fee Pool Available/Earned       $              264,186  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $             264,186  $                   -   $         264,186        

4009AD Award Fee Pool Available/Earned       $                        -   
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -    $                   -         

4009AE Award Fee Pool Available/Earned       $                        -   
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -    $                   -         

4009AF Award Fee Pool Available/Earned       $                        -   
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -    $                   -         

4009AG- 4009AJ  RESERVED              
4009AK Award Fee Pool Earned       $                  5,142  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 5,142   $             5,142        
           

4009AL Award Fee Pool Available/Earned      $                  6,170  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 6,170   $             6,170        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                  1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                1,028   $             1,028        

4009AN Award Fee Pool Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               41,871   $           41,871        

4009AP Award Fee Pool Available/Earned       $                50,246  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               50,246   $           50,246        

4009AQ Award Fee Pool Available/Earned       $                  8,374  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $                 8,374   $             8,374        

4009AR Award Fee Pool Earned       $              217,564  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             217,564  $                   -  $         217,564        

4009AS Award Fee Pool Available/Earned       $              261,072  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             261,072  $                   -  $         261,072        

4009AT Award Fee Pool Available/Earned       $                43,508  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               43,508  $                   -  $           43,508        
             
  TOTAL PROPOSED AWARD FEE                            $           3,783,576  
           
 AWARD FEE EARNED      $           1,561,785  
          
 AWARD FEE held in contingent liability     $           2,221,791  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           5,966,837  
   From  Change To       
  Est. Cost  $          5,989,867  $         (23,030) $      5,966,837        
            

4010AB Travel and Per Diem    1 JO  $           1,252,264  
   From  Change To       
  Est. Cost  $          1,304,154  $         (51,890) $      1,252,264        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $           9,006,095  
   From Change To       
  Funding  $          8,172,127 $         833,968 $      9,006,095       
   Est Amount Unfunded Funded       
  Est. Cost  $          9,006,095   $      9,006,095        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -   $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -    $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         61,880,626  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         61,880,626  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $           2,221,791  
          
  AWARD FEE Earned             $           1,561,785  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         17,885,196  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         17,885,196  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         83,549,398  
          
  TOTAL FUNDED AMOUNT FY04     $         81,327,607  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03  $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          83,549,398  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          81,327,607  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,791,195  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,145,780  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,261,841  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,681,142  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        488,030,613     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 

 
PRs obligated under this modification: 
   
F700MS41900400  $274,000 
F700MS41900700    125,000 
F700MS42260100                                10,000 
FQ352041340800          19,000    
    $428,000  
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EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400  $75,804,421
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $399,025
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $607,075
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $60,111
ES 5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400  $48,617
ET 5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000 $56,416
EU 5743400 304 83LE 212R13 010000 5544R0 35182F 50300 F03000  $409,000 $437,852
EV 5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400 $19,000

  
Total FY04  $81,327,607

 


